Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2024-2025

(Foreign Purchase) **Budget: Revenue (Probable)**

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Director, Bio-Science Division, BAEC, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	**Purchase of Radioisotope Capsule (Foreign)**	No.	LS	OTM (ICT)	**HOPE**	GOB	600.00	Planned Dates		**29-09-24**	**10-11-24**	**21-11-24**	**28-11-24**	01-12-24	**29-12-24**		**31-12-25**
								Planned Days		0	42 days	11 days	07 days	03 days	28 days	91 days	
								Actual Dates									
GR 2	**Purchase of RIA Kits (Coated & Non-Coated) (Foreign)**	No.	LS	OTM (ICT)	**HOPE**	GOB	769.98	Planned Dates		**26-09-24**	**06-11-24**	**14-11-24**	**21-11-24**	**26-11-24**	**22-12-24**		**31-12-25**
								Planned Days		0	**42** days	**08** days	**07** days	**05** days	**28** days	90 days	
								Actual Dates									
GR 3	**Purchase of Radioisotope Kit (Foreign)**	No.	LS	OTM (ICT)	**HOPE**	GOB	130.02	Planned Dates		**23-09-24**	**03-11-24**	**17-11-24**	**24-11-24**	**28-11-24**	**26-12-24**		**31-12-2025**
								Planned Days		0	42 days	13 days	07 days	04 days	28 days	94 days	
								Actual Dates									
GR 4	**Purchase of Medical Equipment (All NINMAS & INMAS)**	No.	LS	OTM (ICT)	**HOPE**	GOB	400.00	Planned Dates		**10-09-24**	**21-10-24**	**17-11-24**	**24-11-24**	**28-11-24**	**26-12-24**		**30-06-2025**
								Planned Days		**0**	**42** days	**27** days	**07** days	**04** days	**28** days	**108** days	
								Actual Dates									
05	**18F, [18F]FDG, [18F] PSMA (Local)**	No.	LS	Local	**HOPE**	GOB	233.70	Planned Dates		**28-09-24**	**13-10-24**	**21-10-24**	**28-10-24**	**30-10-24**	**28-11-24**		**30-06-2025**
								Planned Days		**0**	**15 days**	**08 days**	**07 days**	**02 days**	**28 days**	**60 days**	
								Actual Dates									
06	**CLIA Kits (Proprietory Item)**	No.	LS	Local	**HOPE**	GOB	766.30	Planned Dates		-	-	-	-	-	-	-	**30-06-2025**
								Planned Days								-	
								Actual Dates									
						Total: 29,00,00,000/-											

(Taka Twenty Nine Crore Only)

15.08.2024
(Prof. Dr. Faria Nasreen)
Director, Bio-Science Division
BAEC, Dhaka.