

Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2020-2021
(Foreign Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Purchase of Radioisotope (Capsule and Solution) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	441.00	Planned Dates		29-09-20	11-11-20	22-11-20	29-11-20	30-11-20	28-12-20		31-12-21
								Planned Days		0	40	13	7	3	28	91	365
								Actual Dates									
GR 2	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	635.00	Planned Dates		27-09-20	09-11-20	17-11-20	25-11-20	26-11-20	24-12-20		31-12-21
								Planned Days		0	42	08	08	01	28	90	365
								Actual Dates									
GR 3	Purchase of Radioisotope Kit (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	100.00	Planned Dates		28-09-20	10-11-20	22-11-20	29-11-20	30-11-21	28-12-20		31-12-2021
								Planned Days		0	42	12	7	1	28	97	365
								Actual Dates									
GR 4	Purchase of Medical Equipment (All NINMAS & INMAS)	No.	LS	OTM (ICT)	HOPE	GOB	500.00	Planned Dates		10-09-20	22-10-20	30-11-20	28-12-20	26-01-20	26-02-21		30-06-2021
								Planned Days		0	42	30	6	0	28	108	90
								Actual Dates									
							16,76,00,000.00										

Nasir
10/9/2020
(Engr. Nasir Ahmed)
Director, Engineering Division
BAEC, Dhaka.

Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2020-2021

(Local Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
01	Purchase of Office Equipments (Local)	No.	LS	OTM/RFQ (NCT)	HOPE	GOB	30.00	Planned Dates		28-09-20	13-10-20	21-10-20	28-10-20	30-10-20	28-11-20		31-12-20			
								Planned Days		0	15	08	7	2	28	-	90			
								Actual Dates												
02	Purchase of Medical Equipments (Local)	No.	LS	OTM/RFQ	HOPE	GOB	25.00	Planned Dates		28-09-20	13-10-20	21-10-20	28-10-20	30-10-20	28-11-20		31-12-20			
								Planned Days		0	15	08	7	2	28	-	90			
								Actual Dates												
03	Isotope (¹⁸ F-FDG) (Proprietary Item)	No.	LS	OTM/RFQ	HOPE	GOB	200.00	Planned Dates		-	-	-	-	-	-	-	July-2020 to June-21			
								Planned Days												365
								Actual Dates												
04	CLIA Kits (Proprietary Item)	No.	LS	OTM/RQ	HOPE	GOB	400.00	Planned Dates		-	-	-	-	-	-	-	Jan-2020 to Dec-2020			
								Planned Days												365
								Actual Dates												
Total: 6,55,00,000.00																				

Nasir
10/9/2020
(Engr. Nasir Ahmed)
Director, Engineering Division