

**Bangladesh Atomic Energy Commission**  
Procurement Branch  
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

**ANNUAL PROCUREMENT PLAN: 2022-2023**


(Foreign Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology  
Agency : Bangladesh Atomic Energy Commission (BAEC)  
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Purchase of Radioisotope Capsule (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	700.00	Planned Dates		29-09-22	11-11-22	22-11-22	29-11-22	30-11-22	28-12-22		31-12-23
								Planned Days		0	42	12	07	01	28	90	365
								Actual Dates									
GR 2	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	1200.00	Planned Dates		27-09-22	09-11-22	17-11-22	25-11-22	26-11-22	24-12-22		31-12-23
								Planned Days		0	42	08	08	01	28	87	365
								Actual Dates									
GR 3	Purchase of Radioisotope Kit (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	122.00	Planned Dates		28-09-22	10-11-22	22-11-22	29-11-22	30-11-22	28-12-22		31-12-2023
								Planned Days		0	42	12	07	01	28	90	365
								Actual Dates									
GR 4	Purchase of Medical Equipment (NINMAS & All INMAS) (Foreign) PET-CT Machine, Color Doppler, BMD, RIA Counter, Thyroid Gamma Camera, Thyroid Uptake, Dose Calibrator, Immunochemistry Analyzer etc.	No.	LS	OTM (ICT)	HOPE	GOB	7500.00	Planned Dates		10-09-22	22-10-22	30-11-22	10-12-22	15-12-22	13-01-23		30-06-2023
								Planned Days		0	42	08	10	05	28	93	93
								Actual Dates									
Total Tk. 95,22,00,000.00																	

( Taka Ninety Five Crore Twenty Two Lac Only)

  
 (Engr. Md. Aliuzzaman Sardar)  
 Director  
 Engineering Division, BAEC, Dhaka)

Bangladesh Atomic Energy Commission  
Procurement Branch  
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2022-2023  
(Local Purchase)


Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology  
Agency : Bangladesh Atomic Energy Commission (BAEC)  
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Purchase of Office Equipments (Local) Desktop Computer, Black & white color Printer, Scanner, LED Monitor, UPS offline, Photocopier etc.	No.	LS	OTM/Rfq (NCT)	HOPE	GOB	30.00	Planned Dates		28-09-22	13-10-22	21-10-22	28-10-22	30-10-22	28-11-22		31-04-23
								Planned Days		0	15	08	7	2	28	60	60
								Actual Dates									
02	CLIA Kits (Proprietary Item) (Local)	No.	LS	Proprietary item DPM	HOPE	GOB	1000.00	Planned Dates		-	-	-	-	-	-	-	July-2022 to June-2023
								Planned Days									365
								Actual Dates									
03	DELFLIA Kit (Proprietary Item) (Local)	No.	LS	Proprietary item DPM	HOPE	GOB	235.00	Planned Dates		-	-	-	-	-	-	-	July-2022 to June-2023
								Planned Days									365
								Actual Dates									
Total: 12,65,00,000.00																	

( Taka Twelve Crore Sixty Five Lac)

(Foreign Purchase Tk. 95,22,00,000.00 + Local Purchase Tk. 12,65,00,000.00 = Total Tk. 107,87,00,000.00 (Tk. One hundred seven crore eighty seven lac only)

  
(Engr. Md. Aliuzzaman Sardar)  
Director  
Engineering Division, BAEC, Dhaka)