


Summary of Cost

Package No.	Description	Estimated cost (Tk. In Lac)
পূর্ত কাজ		
WR-1	প্রধান কার্যালয়।	515.00
WR-2	বনানীস্থ আবাসিক কলোনির বিভিন্ন ভবনের সংস্কার/মেরামত কাজ।	565.00
WR-3	ইনমাস, ভবন সমূহের মেরামত ও রক্ষণাবেক্ষন কাজ	265.00
WR-4	পরমাণু শক্তি কেন্দ্র, ঢাকা ও চট্টগ্রাম	350.00
WR-5	কক্সবাজার সৈকত খনিজ বালি আহরণ কেন্দ্রের বিভিন্ন ভবনের সংস্কার/মেরামত কাজ।	330.00
সাব মোট		2025.00
ইএম কাজ		
SWR-1	ইলেক্ট্রিক্যাল, সাব-স্টেশন ও অন্যান্য কাজ	225.00
SWR-2	মেকানিক্যাল কাজ	298.00
সাব মোট		523.00
সর্বমোট		2548.00







Bangladesh Atomic Energy Commission
Engineering Division
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

Ministry/Division
Agency

Procuring Entity Name & Code

Working plan :

: Ministry of Science and Technology
: Bangladesh Atomic Energy Commission (BAEC)
: Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Budget : Revenue - 2023-2024

CIVIL WORKS:

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	প্রধান কার্যালয়।																
1.1	প্রধান কার্যালয়ের নিয়মিত মেরামত ও রক্ষণাবেক্ষণ কাজ	No.	LS	OTM/LTM/ SRFQ	HOPE	GOB	120.00										
1.2	প্রধান কার্যালয়ের অধীন বিভিন্ন বিভাগের জন্য আসবাবপত্র সংগ্রহ	No.	LS	OTM/LTM/ SRFQ	HOPE	GOB	20.00										
1.3	প্রধান কার্যালয়ের অধীন অডিটোরিয়ামের জন্য আসবাবপত্র সংগ্রহ	No.	LS	OTM/LTM/ SRFQ	HOPE	GOB	50.00										
1.4	অডিটোরিয়ামের সংস্কার মেরামত ও রক্ষণাবেক্ষণ ও Interior decoration কাজ	No.	1	OTM/LTM/ SRFQ	HOPE	GOB	250.00										
1.5	প্রধান কার্যালয়ের প্রধান ফটক ও গেট হাউজ আধুনিকায়ন।	No.	1	OTM/LTM/ SRFQ	HOPE	GOB	75.00										
							515.00										

[Signature]

Dakiba

[Signature]

Engr. Md. Ohedul Islam
Principal Engineer (Civil)
Engineering Division
Bangladesh Atomic Energy Commission

[Signature]

[Signature]

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-2	বনানীস্থ আবাসিক কলোনীর বিভিন্ন ভবনের সংস্কার/মেরামত কাজ।																
2.1	কলোনীর সুর্যরেজ লাইন সংস্কার ও মেরামত	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	50.00										
2.2	বিভিন্ন ভবনের ছাদের উপরে নষ্টকৃত পানির লাইন পরিবর্তন ও পানির ট্যাংক স্থাপন	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	50.00										
2.3	আবাসিক কলোনীর রাস্তা, খেলার মাঠ এবং সারফেস ড্রেন মেরামত ও রক্ষণাবেক্ষণ কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	80.00										
2.4	হোস্টেল বিল্ডিং (আবাসিক) আংশিক সংস্কার ও মেরামত কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	30.00										
2.5	বিশ্রামাগার ভবন, বাউন্ডারী মেরামত ও সংস্কার কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	50.00										
2.6	বাপশক আবাসিক কলোনীর বিভিন্ন ছাদের মেরামত ও সংস্কার কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	55.00										
2.7	বাপশক আবাসিক কলোনীর সি টাইপ বিল্ডিং-এর মেরামত ও সংস্কার কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	90.00										
2.8	বাপশক আবাসিক কলোনীর ডি টাইপ বিল্ডিং-এর মেরামত ও সংস্কার কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	75.00										
2.9	বাপশক আবাসিক কলোনীর এইচবি টাইপ বিল্ডিং-এর মেরামত ও সংস্কার কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	50.00										
2.10	বাপশক আবাসিক কলোনীর এনেক্স ও এসকিউ বিল্ডিং-এর মেরামত ও সংস্কার কাজ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	35.00										
Total Tk.							565.00										

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-3	ইনমাস, ভবন সমূহের মেরামত ও রক্ষণাবেক্ষন কাজ																
3.1	ইনমাস, রাজশাহী	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	15.00										
3.2	ইনমাস, ময়মনসিংহ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	250.00										
Total Tk.=							265.00										

Engr. Md. Ohedul Islam
Principal Engineer (Civil)
Engineering Division
Bangladesh Atomic Energy Commission

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-4	পরমাণু শক্তি কেন্দ্র, ঢাকা ও চট্টগ্রাম																
4.1	পরমাণু শক্তি কেন্দ্র, ঢাকা-এর মেরামত ও রক্ষণাবেক্ষণ কাজ।	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	90.00										
4.2	পরমাণু শক্তি কেন্দ্র, ঢাকা-এর সীমানা প্রাচীর পুনঃনির্মাণ।	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	180.00										
4.3	পরমাণু শক্তি কেন্দ্র চট্টগ্রাম, মেরামত ও রক্ষণাবেক্ষণ কাজ।	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	80.00										
Total Tk.							350.00										

Dakih

Engr. Md. Ohedul Islam
Principal Engineer (Civil)
Engineering Division
Bangladesh Atomic Energy Commission

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-5.	কক্সবাজার সৈকত খনিজ বালি আহরণ কেন্দ্রের বিভিন্ন ভবনের সংস্কার/মেরামত কাজ।																
5.1	কলোনীর ভবন মেরামত ও রক্ষণাবেক্ষণ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	50.00										
5.2	বাউভারী ওয়াল, গেট হাউজ ও গেট নির্মাণ	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	80.00										
5.3	গেট হাউজ মেরামত ও রক্ষণাবেক্ষণ কাজ।	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	50.00										
5.4	কক্সবাজার সৈকত খনিজ বালি আহরণ কেন্দ্র, কক্সবাজার ভবন এর সংস্কার/মেরামত ও রক্ষণাবেক্ষণ কাজ।	No.	LS	OTM/LTM/S RFQ	HOPE	GOB	150.00										
Total Tk.							330.00										




Engr. Md. Ohedul Islam
Principal Engineer (Civil)
Engineering Division
Bangladesh Atomic Energy Commission




Electrical Works

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-7	ইলেক্ট্রিক্যাল, সাব-স্টেশন ও অন্যান্য কাজ																
7.1	বনানীস্থ আবাসিক কলোনিতে তবন সমূহের অভ্যন্তরীণ ইলেক্ট্রিক কাজ এবং সিসি টিভি, সিকিউরিটি লাইট, ইন্টারকম সিস্টেম স্থাপন ও আনুসঙ্গিক কাজ।	No.	LS	OTM/LTM/ SRFQ	HOPE	GOB	80.00										
7.2	সৈকত বনিজ বালি আহরণ কেন্দ্র, কক্সবাজার-এর সিকিউরিটি লাইট, সিসিটিভি, ইন্টারকম ও ইলেক্ট্রিক্যাল ওয়ারিং ও আনুসঙ্গিক কাজ	No.	LS	OTM/LTM/ SRFQ	HOPE	GOB	50.00										
7.3	বাপশক প্রধান কার্যালয়সহ এর অধীনস্থ ইনমাস-এর সাব-স্টেশন সমূহের H.T Switchgear, Transformer, LT, PFI Panel, EMDB কার্যকারিতা পরীক্ষাকরণ ও Diesel Generator সমূহের Checkup/Servicing সহ প্রয়োজনীয় সংস্কার/মেরামত ও জরুরী রক্ষণাবেক্ষণ।	No.	LS	OTM/LTM/ SRFQ	HOPE	GOB	15.00										
7.4	বাপশক প্রধান কার্যালয়ের স্থাপিত সিসি টিভি, সিকিউরিটি লাইট, ইন্টারকম সিস্টেম এবং কনফারেন্স রুম এবং অডিটোরিয়ামের মেরামত, সাউন্ড সিস্টেম, ইলেক্ট্রিক ও রক্ষণাবেক্ষণ আনুসঙ্গিক কাজ এবং ডিজিটাল মনিটর ডিসপ্লে স্থাপন	No.	LS	OTM/LTM/ SRFQ	HOPE	GOB	80.00										
							225.00										


 প্রকল্প পরিচালক (তত্ত্বাবধায়ক)
 প্রকৌশল বিভাগ
 বাংলাদেশ পরমাণু শক্তি কমিশন
 আগারগাঁও, ঢাকা।







Bangladesh Atomic Energy Commission

Engineering Division

E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

Ministry/Division

Agency

Procuring Entity Name & Code

Mechanical Supply and Related Works

: Ministry of Science and Technology

: Bangladesh Atomic Energy Commission (BAEC)

: Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Budget : Revenue (2023-24)

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invito/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to sign the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SWR-2	BAEC HQ and INMAS/Centres etc															
1	Annual repair, maintenance and operation of three lifts at BAEC, HQ.	NO.	3	SRFQ/LTM	HOPE	GOB	5.00	Planned Dates								
								Planned Days								
								Actual Dates								
2	1.5 ton split air conditioner for various offices of HQ/ INMAS/Centres etc	unit	20	OTM/ LTM	HOPE	GOB	30.00	Planned Dates								
								Planned Days								
								Actual Dates								
3	2 ton split air conditioner for various offices of HQ/INMAS/Centres etc.	unit	20	OTM/ LTM	HOPE	GOB	40.00	Planned Dates								
								Planned Days								
								Actual Dates								
4	2.5 ton split air conditioner for various offices of HQ/INMAS/Centres etc	unit	10	OTM/ LTM	HOPE	GOB	30.00	Planned Dates								
								Planned Days								
								Actual Dates								
5	Compressors (1.5 ton, 2 ton & 2.5 ton) and accessories etc.	NO.	LS	SRFQ	HOPE	GOB	2.00	Planned Dates								
								Planned Days								
								Actual Dates								
6	Repair, maintenance ,servicing including replacement of damaged compressor/condenser etc of 65 ton central air conditioning plant of Dr.	unit	LS	LTM	HOPE	GOB	50.00	Planned Dates								
								Planned Days								
								Actual Dates								

Datir

[Signature]


 Engr. Md. Ohedul Islam
 Principal Engineer (Civil)
 Engineering Division
 Bangladesh Atomic Energy Commission

[Signature]

[Signature]

Package No	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. In lac)	Time Code for process	Not Used in Works	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to sign the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
7	Supply, installation, testing and commissioning water pumps/ submersible pumps at HQ/INMAS/Centres etc	Unit	10	LTM	HOPE	GOB	40.00	Planned Dates								
								Planned Days								
								Actual Dates								
8	Repair, maintenance of fire hydrant system and fire detection & alarm system at BAEC HQ	unit	1	OTM/ LTM	HOPE	GOB	50.00	Planned Dates								
								Planned Days								
								Actual Dates								
9	Repair, maintenance and modification of fountain at BAEC, HQ.	unit	1	OTM/LTM	HOPE	GOB	30.00	Planned Dates								
								Planned Days								
								Actual Dates								
10	Refilling, fitting fixing & testing of fire extinguisher at BAEC, HQ.	NO.	70	OTM/LTM	HOPE	GOB	3.00	Planned Dates								
								Planned Days								
								Actual Dates								
11	Installation, repair and maintenance works for HQ. lobby air conditioning system.	job	1	OTM/LTM	HOPE	GOB	13.00	Planned Dates								
								Planned Days								
								Actual Dates								
12	Miscellaneous	NO.	LS	LTM/SRFQ	HOPE	GOB	5.00	Planned Dates								
								Planned Days								
								Actual Dates								
Total Tk.							298.00									

Dr. M. J. Khan
Principal Architect
Engineering Division
Bangladesh Atomic Energy Commission

Engr. Md. Ohedul Islam
Principal Engineer (Civil)
Engineering Division
Bangladesh Atomic Energy Commission

Engr. Md. Salahuddin Sheikh
Chief Engineer
Bangladesh Atomic Energy Commission
HQ, Agargaon, Dhaka-1207

Bangladesh Atomic Energy Commission

Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2023-2024

(Foreign Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Purchase of Radioisotope Capsule (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	1100.00	Planned Dates		29-09-23	11-11-23	22-11-23	29-11-23	30-11-23	28-12-23		31-12-24
								Planned Days		0	42	12	07	01	28	90	365
								Actual Dates									
GR 2	Purchase of RIA Kits (Coated & Non-Coated) (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	1200.00	Planned Dates		27-09-23	09-11-23	17-11-23	25-11-23	26-11-23	24-12-23		31-12-24
								Planned Days		0	42	08	08	01	28	67	365
								Actual Dates									
GR 3	Purchase of Radioisotope Kit (Foreign)	No.	LS	OTM (ICT)	HOPE	GOB	150.00	Planned Dates		28-09-23	10-11-23	22-11-23	29-11-23	30-11-23	28-12-23		31-12-2024
								Planned Days		0	42	12	07	01	28	90	365
								Actual Dates									
GR 4	Purchase of Medical Equipment	No.	LS	OTM (ICT)	HOPE	GOB	2000.00	Planned Dates		10-09-23	22-10-23	30-11-23	10-12-23	15-12-23	13-01-24		30-06-2024
								Planned Days		0	42	08	10	05	28	93	93
								Actual Dates									
Total Tk. 44,50,00,000.00																	

(Taka Forty Four Crore Fifty Lac Only)


20.07.2023
(Md. Moniruzzaman)
Administrative Officer
Procurement Branch



Bangladesh Atomic Energy Commission
Procurement Branch
E-12/A, Agargaon, Sher-e-Bangla Nagar, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2023-2024

(Local Purchase)

Budget: Revenue (Probable)

Ministry / Division : Ministry of Science and Technology
Agency : Bangladesh Atomic Energy Commission (BAEC)
Procuring Entity Name & Code : Bangladesh Atomic Energy Commission, Head Office, Dhaka.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Purchase of Medical Equipments and Accessories.	No.	LS	OTM/RFQ (NCT)	HOPE	GOB	50.00	Planned Dates		28-09-23	13-10-23	21-10-23	28-10-23	30-10-23	28-11-23		31-04-24
								Planned Days		0	15	08	7	2	28	60	60
								Actual Dates									
02	CLIA Kits (Proprietary Item) (Local)	No.	LS	Proprietary item DPM	HOPE	GOB	1200.00	Planned Dates		-	-	-	-	-	-	-	July-2023 to June-2024
								Planned Days								-	365
								Actual Dates									
03	Office Equipment (Local)	No.	LS	OTM/RFQ (NCT)	HOPE	GOB	30.00	Planned Dates		-	-	-	-	-	-	-	July-2023 to June-2024
								Planned Days								-	365
								Actual Dates									
					Total: 12,80,00,000.00												
(Taka Twelve crore eighty lac only)																	

(Taka Twelve crore eighty lac only)

(Foreign Purchase Tk. 44,50,00,000.00 + Local Purchase Tk. 12,80,00,000.00 = Total Tk. 57,30,00,000.00 (Tk. Fifty Seven Crore Thirty Lac Only)


20/04/2024
(Md. Moniruzzaman)
Administrative Officer
Procurement Branch

